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ESTIMATE RUN 09/29/2021

ESTIMATE SUMMARY 15:50:55

CONTID: C22995         ESTIMATE NO: 0005 PROG 2005

PCN: 22995-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 H-19-C BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR0243-091                   

US24 H-19-C BRIDGE REPLACEMENT AT MP 332

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,526,788.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,373,919.90 NON-PARTICIPATING 207,870.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.18

WORK DAYS

WORK DAYS

71.24%

439,115.36

207,870.95

207,870.95

207,870.95

$

$

$

$

46,978.51

1,040,694.53

1,087,673.04

0.00

1,087,673.04

-20,608.80

0.00

1,067,064.24

0.00

AMOUNT DUE 1,067,064.24 207,870.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 207,870.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

97.0 TIME ALLOW: 110

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/08/2021

04/26/2021

09/27/2021

01/14/2021

01/27/2021

02/05/2021

02/08/2021
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

3,046.271.000

1,523.14

1.000

L S 

3,046.27000

0010 Removal of Tree 1.000

0.000

202-00010  
 

761.771.000

0.00

1.000

EACH

761.77000

0015 Removal of Delineator 2.000

0.000

202-00090  
 

30.242.000

0.00

2.000

EACH

15.12000

0020 *Removal of Asphalt Mat 1,288.700

0.000

202-00220  
 

5,193.461,288.700

0.00

1,464.000

SY  

4.03000

0025 *Removal of Pavement Marking 1,529.100

0.000

202-00250  
 

4,357.941,529.100

0.00

1,529.100

SF  

2.85000

0030 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

2,266.000

SF  

1.43000

0035 Removal of Ground Sign 1.000

0.000

202-00810  
 

37.791.000

0.00

1.000

EACH

37.79000

0040 *Removal of Fence 313.000

0.000

202-01000  
 

1,070.46313.000

0.00

500.000

LF  

3.42000

0045 Clean Culvert (Special) 1.000

0.000

202-04003  
 

6,876.701.000

0.00

1.000

EACH

6,876.70000

0050 Unsuitable Material 584.100

0.000

203-00050  
 

34,613.77584.100

0.00

584.100

CY  

59.26000

0055 Embankment Material (Complete In Place) 2,237.100

0.000

203-00060  
 

55,838.022,237.100

0.00

3,226.000

CY  

24.96000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 2.000

0.000

203-01100  
 

234.142.000

0.00

20.000

HOUR

117.07000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

111.04000

0070 Potholing 21.000

0.000

203-01597  
 

3,381.0021.000

0.00

21.000

HOUR

161.00000

0075 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

83.000

CY  

19.06000

0080 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,225.000

CY  

8.92000

0085 Topsoil (Wetland) 287.000

0.000

207-00703  
 

6,291.04287.000

0.00

287.000

CY  

21.92000

0090 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

7,500.000

SY  

1.85000

0095 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

2,886.642.000

0.00

2.000

EACH

1,443.32000

0100 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

2,917.062.000

0.00

4.000

EACH

1,458.53000

0105 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

544.9411.000

0.00

120.000

HOUR

49.54000

0110 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

470.155.000

0.00

120.000

HOUR

94.03000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

252.882.000

0.00

40.000

HOUR

126.44000

0120 Erosion Control Management 22.000

3.000

208-00207  
 

3,379.7525.000

405.57

60.000

DAY 

135.19000

0125 Temporary Berms 505.000

0.000

208-00300  
 

565.60505.000

0.00

2,000.000

LF  

1.12000

0130 Water Control 0.500

0.000

208-00400  
 

4,592.640.500

0.00

1.000

L S 

9,185.27000

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

398.04000

0140 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

500.000

LF  

7.40000

0145 Relay Riprap (Complete In Place) 0.000

0.000

210-02900  
 

0.000.000

0.00

120.000

CY  

25.66000

0150 Dewatering 0.500

0.500

211-03005  
 

19,362.321.000

9,681.16

1.000

L S 

19,362.32000

0155 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

390.000

LB  

1.12000

0160 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

150.000

CY  

44.85000

0165 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

542.000

LB  

1.12000



CONTID: C22995         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

25.000

LB  

11.15000

0175 *Elemental Sulfur 0.000

0.000

212-00705  
 

0.000.000

0.00

312.000

LB  

1.12000

0180 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

2.300

ACRE

1,158.90000

0185 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.300

ACRE

2,117.60000

0190 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.110

ACRE

2,229.00000

0195 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.300

ACRE

829.10000

0200 *Mulch Tackifier 150.000

0.000

213-00061  
 

520.50150.000

0.00

460.000

LB  

3.47000

0205 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.500

ACRE

3,943.40000

0210 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

2.000

EACH

1,003.05000

0215 *Soil Retention Blanket (Coconut) (Biodegradable Class
2) 

0.000

0.000

216-00222  
 

0.000.000

0.00

2,000.000

SY  

3.21000

0220 Removal of Nests 0.500

0.000

240-00010  
 

24.770.500

0.00

20.000

HOUR

49.54000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

6.31000

0230 Aggregate Base Course (Class 6) 1,047.720

0.000

304-06000  
 

39,352.361,047.720

0.00

1,047.720

TON 

37.56000

0232 ABC (CL 6) (Spec) 95.000

0.000

304-06009  
 

5,353.2595.000

0.00

95.000

TON 

56.35000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

184.04000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 564.400

0.000

403-34721  
 

66,729.01564.400

0.00

818.000

TON 

118.23000

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 153.290

0.000

403-34751  
 

22,056.90153.290

0.00

287.000

TON 

143.89000

0250 *Emulsified Asphalt (Slow-Setting) 90.000

0.000

411-10255  
 

391.5090.000

0.00

234.000

GAL 

4.35000

0255 Geotextile (Drainage) (Class 1) 219.000

0.000

420-00112  
 

602.25219.000

0.00

411.000

SY  

2.75000

0257 Geotextile (Separator) (CL 1) 990.600

0.000

420-00132  
 

4,457.70990.600

0.00

990.600

SY  

4.50000

0258 Geogrid Pvmt Reinf 905.400

0.000

420-00520  
 

7,197.93905.400

0.00

905.400

SY  

7.95000

0259 Riprap (6 In) 561.300

0.000

506-00206  
 

48,327.93561.300

0.00

561.300

CY  

86.10000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Soil Riprap (12 Inch) (Complete In Place) 108.000

0.000

506-00412  
 

6,278.04108.000

0.00

203.000

CY  

58.13000

0265 *Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

0.000.000

0.00

37.000

CY  

260.02000

0270 8 Inch Perforated Pipe Underdrain 0.000

0.000

605-00080  
 

0.000.000

0.00

16.000

LF  

96.08000

0275 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

284.31000

0280 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

4.000

EACH

341.18000

0285 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

500.000

LF  

5.69000

0290 Fence (Plastic) 675.000

0.000

607-11525  
 

1,275.75675.000

0.00

1,000.000

LF  

1.89000

0295 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

6.000

EACH

77.34000

0300 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

6.000

EACH

85.30000

0305 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

21.000

SF  

22.75000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

483.33000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Detour 2,060.000

0.000

621-00430  
 

78,218.202,060.000

0.00

2,060.000

SY  

37.97000

0320 *Construction Surveying 0.414

0.386

625-00000  
 

17,719.420.800

8,549.62

1.000

L S 

22,149.28000

0325 *Mobilization 1.000

0.000

626-00000  
 

82,050.141.000

0.00

1.000

L S 

82,050.14000

0330 *Public Information Management (Tier IV) 139.000

21.000

626-01114  
 

7,758.40160.000

1,018.29

170.000

DAY 

48.49000

0335 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

27.000

GAL 

176.28000

0340 *Pavement Marking Paint (High Build) 39.710

0.000

627-00013  
 

2,709.8139.710

0.00

40.000

GAL 

68.24000

0345 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

153.53000

0350 *Flagging 225.000

0.000

630-00000  
 

7,294.50225.000

0.00

500.000

HOUR

32.42000

0355 *Traffic Control Inspection 95.000

20.000

630-00007  
 

58,852.40115.000

10,235.20

115.000

DAY 

511.76000

0360 *Traffic Control Management 18.000

1.000

630-00012  
 

14,044.9919.000

739.21

30.000

DAY 

739.21000

0365 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

966.661.000

0.00

2.000

EACH

966.66000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

210.391.000

0.00

2.000

EACH

210.39000

0375 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

469.137.500

0.00

20.000

EACH

62.55000

0380 *Construction Traffic Sign (Panel Size B) 10.500

0.000

630-80342  
 

1,015.0410.500

0.00

35.000

EACH

96.67000

0385 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

193.342.000

0.00

4.000

EACH

96.67000

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,254.821.000

0.00

2.000

EACH

6,254.82000

0395 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

10.000

DAY 

85.30000

0400 *Drum Channelizing Device 20.000

0.000

630-80360  
 

682.4020.000

0.00

50.000

EACH

34.12000

0405 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

39.81000

0410 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

45.49000

0415 Barrier (Temporary) 618.000

0.000

630-80370  
 

26,036.34618.000

0.00

1,236.000

LF  

42.13000

0420 *Traffic Cone 2.500

0.000

630-80380  
 

34.132.500

0.00

50.000

EACH

13.65000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

10,235.162.000

0.00

4.000

EACH

5,117.58000

0430 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

740.35000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0450 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0455 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0460 F/A Erosion Control & Landscpaing 2,486.910

0.000

700-70380  
 

2,486.912,486.910

0.00

2,500.000

F A 

1.00000

0462 F/A DEWATERING FOR STABILIZATION 0.000

0.000

700-70034  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0560 Unsuitable Material Phase 2 of CBC Stabilization 0.000

546.000

203-00050  
 

32,355.96546.000

32,355.96

546.000

CY  

59.26000

0561 Emb Matl (CIP) Phase 2 of CBC Stabilization 0.000

50.000

203-00060  
 

1,248.0050.000

1,248.00

50.000

CY  

24.96000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0562 Topsoil (Wetlnd) Phase 2 of CBC Stabilization 0.000

245.000

207-00703  
 

5,370.40245.000

5,370.40

245.000

CY  

21.92000

0563 ABC (CL 6) (Spec) Phase 2 of CBC Stabilization 0.000

80.000

304-06009  
 

4,508.0080.000

4,508.00

80.000

TON 

56.35000

0564 Geotextile (Separator) (CL 1) Phase 2 of CBC 
Stabilization

0.000

266.000

420-00132  
 

1,197.00266.000

1,197.00

266.000

SY  

4.50000

0565 Geogrid Pvmt Reinf Phase 2 of CBC Stabilization 0.000

266.000

420-00520  
 

2,114.70266.000

2,114.70

266.000

SY  

7.95000

0566 Riprap (6 In) Phase 2 of CBC Stabilization 0.000

262.000

506-00206  
 

22,558.20262.000

22,558.20

262.000

CY  

86.10000

0567 Traf Ctrl Inspection Phase 2 of CBC Stabilization 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

511.76000

0568 Traf Ctrl Mgmt Phase 2 of CBC Stabilization 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

739.21000

0569 F/A Phase 2 of CBC Stabilization 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

6,000.00000

0575 Added Item (Dollar)/ Price Reduce-Concrete Class D 
(Box Culvert)

-18,734.900

0.000

900-00006  
 

-18,734.90-18,734.900

0.00

0.000

DOL 

1.00000

CAT 727,122.01101,504.451,074,467.48CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE 024G331948BL 

0465 Removal of Slope and Ditch Paving 0.000

310.000

202-00026  
 

4,755.40310.000

4,755.40

310.000

SY  

15.34000



CONTID: C22995         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 024G331948BL 

0470 *Removal of Bridge 0.000

1.000

202-00400  
 

37,459.361.000

37,459.36

1.000

EACH

37,459.36000

0475 Structure Excavation 95.000

135.000

206-00000  
 

5,832.80230.000

3,423.60

230.000

CY  

25.36000

0480 Structure Backfill (Class 2) 235.200

0.000

206-00200  
 

4,482.91235.200

0.00

400.000

CY  

19.06000

0485 Shoring (Area 1) 1.000

0.000

206-01781  
 

25,859.641.000

0.00

1.000

L S 

25,859.64000

0490 Shoring (Area 2) 0.500

0.000

206-01782  
 

19,901.970.500

0.00

0.500

L S 

39,803.94000

0495 Waterproofing (Membrane) 93.600

0.000

515-00120  
 

2,767.7593.600

0.00

252.000

SY  

29.57000

0500 *Concrete Class D (Box Culvert) 121.590

49.270

601-03030  
 

115,614.13170.860

33,339.04

285.000

CY  

676.66000

0505 *Reinforcing Steel 11,320.400

17,124.600

602-00000  
 

27,591.6528,445.000

16,610.86

29,095.000

LB  

0.97000

0510 *Reinforcing Steel (Epoxy Coated) 9,798.300

6,736.400

602-00020  
 

26,455.5216,534.700

10,778.24

20,335.000

LB  

1.60000

CAT 270,721.13106,366.50362,491.06CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE 024G332060BR 

0515 Removal of Wall (CBC Wingwall) 2.000

0.000

202-00150  
 

767.002.000

0.00

2.000

EACH

383.50000
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PCN: 22995-BID    ESTIMATE RUN 09/29/2021

PROJECT: FBR0243-091                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE 024G332060BR 

0520 Structure Excavation 55.000

0.000

206-00000  
 

1,394.8055.000

0.00

55.000

CY  

25.36000

0525 Structure Backfill (Class 2) 40.000

0.000

206-00200  
 

762.4040.000

0.00

40.000

CY  

19.06000

0530 Shoring (Area 2) 0.500

0.000

206-01782  
 

19,901.970.500

0.00

0.500

L S 

39,803.94000

0535 *Concrete Class D (Box Culvert) 23.000

0.000

601-03030  
 

15,563.1823.000

0.00

23.000

CY  

676.66000

0540 *Reinforcing Steel 4,600.000

0.000

602-00000  
 

4,462.004,600.000

0.00

4,600.000

LB  

0.97000

CAT 42,851.350.0042,851.35CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,152.831.000

0.00

1.000

EACH

21,152.83000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,207.841.000

0.00

1.000

EACH

23,207.84000

0555 Sanitary Facility 2.000

0.000

620-00020  
 

2,617.842.000

0.00

2.000

EACH

1,308.92000

CAT 46,978.510.0046,978.51CURRENT AMT0400 $ $ $

$ 1,087,673.00207,870.95$1,526,788.40$CURRENT AMTPROJECT TOTAL


